

Table 1. Average Number of Months from Start to Completion for Private Nonresidential Construction Projects Completed in 2020-2021, by Value and Type of Construction.

	Average Number of Months per Construction Type		
Value of Project (Thousands of dollars)	All projects*	Office	Commercial
All Values	8.1	7.8	6.8
\$10,000 or more	19.8	21.1	15.9
\$5,000 - \$9,999	13.3	11.8	12.8
\$3,000 - \$4,999	11.1	11.3	10.6
\$1,000 - \$2,999	8.0	8.4	7.2
\$250 - \$999	5.7	5.9	5.6
Less than \$250	4.1	4.6	3.7

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	34.3	40.8	27.8
---	------	------	------

	Average Number of Months per Construction Type		
Value of Project (Thousands of dollars)	Health Care	Education	Religious
All Values	9.1	12.0	9.7
\$10,000 or more	21.7	21.6	21.6
\$5,000 - \$9,999	14.6	13.5	17.6
\$3,000 - \$4,999	11.9	10.5	14.7
\$1,000 - \$2,999	8.4	7.7	12.5
\$250 - \$999	5.2	5.8	6.6
Less than \$250	3.9	3.1	4.6

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	32.3	29.8	15.8
---	------	------	------

	Average Number of Months per Construction Type	
Value of Project (Thousands of dollars)	Amusement	Manufacturing
All Values	9.0	10.5
\$10,000 or more	19.8	19.0
\$5,000 - \$9,999	13.5	12.9
\$3,000 - \$4,999	10.4	9.2
\$1,000 - \$2,999	8.3	9.0
\$250 - \$999	5.6	5.0
Less than \$250	5.0	3.4

(Millions of dollars)

Average Value of Projects Costing \$10 Million or more	28.7	48.9
---	------	------

*Includes the following categories not shown separately: hotel & motel, public safety, transportation, power, communication, highway, sewer system, water supply and conservation.

The Census Bureau has reviewed this data product for unauthorized disclosure of confidential information and has approved the disclosure avoidance practices applied (Approval ID: CBDRB-FY22-322).