

Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-family Construction Projects Completed in 2005-06, by Value.

(Details may not add to totals due to rounding.)

Month work put in place	Value of Project (Thousands of dollars)									
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		Less than \$3,000		All Values	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	2.8%	2.8%	4.6%	4.6%	6.1%	6.1%	9.0%	9.0%	4.0%	4.0%
1 month after start	3.2%	6.1%	5.4%	10.0%	7.6%	13.6%	10.6%	19.7%	4.6%	8.6%
2 months after start	3.7%	9.8%	6.4%	16.5%	9.2%	22.9%	11.7%	31.4%	5.3%	13.9%
3 months after start	4.2%	13.9%	7.0%	23.4%	9.9%	32.8%	11.0%	42.4%	5.7%	19.6%
4 months after start	4.9%	18.8%	7.1%	30.6%	9.3%	42.1%	10.6%	52.9%	6.1%	25.7%
5 months after start	5.2%	24.1%	7.7%	38.3%	7.6%	49.7%	9.5%	62.5%	6.2%	31.9%
6 months after start	5.6%	29.7%	7.7%	46.0%	8.1%	57.9%	8.4%	70.9%	6.4%	38.3%
7 months after start	5.7%	35.4%	7.3%	53.2%	7.5%	65.3%	6.3%	77.1%	6.1%	44.4%
8 months after start	5.9%	41.3%	7.1%	60.4%	6.5%	71.9%	5.3%	82.4%	6.0%	50.4%
9 months after start	5.8%	47.0%	6.6%	66.9%	5.8%	77.7%	4.5%	86.9%	5.8%	56.2%
10 months after start	5.9%	52.9%	6.1%	73.0%	5.3%	82.9%	3.5%	90.4%	5.6%	61.8%
11 months after start	5.3%	58.2%	5.2%	78.2%	4.1%	87.1%	3.0%	93.4%	5.0%	66.7%
12 months after start	5.2%	63.5%	4.6%	82.8%	2.9%	90.0%	1.7%	95.0%	4.6%	71.4%
13 months after start	4.7%	68.2%	3.6%	86.4%	2.2%	92.2%	1.2%	96.3%	4.0%	75.3%
14 months after start	4.2%	72.4%	2.8%	89.2%	1.6%	93.8%	0.7%	97.0%	3.5%	78.8%
15 months after start	3.8%	76.1%	2.2%	91.4%	1.3%	95.0%	0.5%	97.5%	3.0%	81.8%
16 months after start	3.2%	79.4%	1.8%	93.2%	1.3%	96.3%	0.4%	97.9%	2.6%	84.4%
17 months after start	2.8%	82.2%	1.2%	94.4%	0.9%	97.2%	0.3%	98.2%	2.2%	86.6%
18 months after start	2.6%	84.8%	1.1%	95.5%	0.7%	97.9%	0.3%	98.5%	2.0%	88.7%
19 months after start	2.1%	86.9%	0.7%	96.2%	0.5%	98.4%	0.3%	98.8%	1.6%	90.3%
20 months after start	1.9%	88.8%	0.6%	96.8%	0.5%	98.8%	0.3%	99.1%	1.4%	91.7%
21 months after start	1.5%	90.3%	0.4%	97.2%	0.4%	99.2%	0.2%	99.3%	1.1%	92.9%
22 months after start	1.3%	91.7%	0.3%	97.6%	0.2%	99.4%	0.1%	99.4%	1.0%	93.8%
23 months after start	1.1%	92.8%	0.3%	97.9%	0.1%	99.5%	0.1%	99.5%	0.8%	94.7%
24 months after start	1.0%	93.8%	0.2%	98.1%	0.1%	99.6%	0.1%	99.6%	0.7%	95.4%
25 months after start	0.9%	94.6%	0.2%	98.2%	0.1%	99.7%	0.1%	99.7%	0.6%	96.0%
26 months after start	0.7%	95.3%	0.1%	98.4%	0.1%	99.8%	0.1%	99.8%	0.5%	96.5%
27 months after start	0.5%	95.9%	0.2%	98.5%					0.4%	96.9%
28 months after start	0.5%	96.3%	0.1%	98.7%					0.4%	97.3%
29 months after start	0.4%	96.7%	0.1%	98.8%					0.3%	97.6%
30 months after start	0.3%	97.1%	0.1%	98.9%					0.3%	97.8%
31 months after start	0.3%	97.4%	0.1%	99.0%					0.2%	98.0%
32 months after start	0.3%	97.6%	0.1%	99.1%	100.0%				0.2%	98.2%
33 months after start	0.2%	97.9%	0.1%	99.2%			100.0%		0.2%	98.4%
34 months after start	0.2%	98.1%	0.1%	99.3%					0.2%	98.6%
35 months after start	0.2%	98.2%	0.1%	99.4%					0.1%	98.7%
36 months after start	0.1%	98.3%	0.1%	99.5%					0.1%	98.8%
37 months after start	0.1%	98.5%	0.1%	99.6%					0.1%	98.9%
38 months after start	0.1%	98.6%							0.1%	99.0%
39 months after start	0.1%	98.7%							0.1%	99.1%
40 months after start	0.1%	98.8%							0.1%	99.1%
41 months after start	0.1%	98.9%							0.1%	99.2%
42 months after start	0.1%	99.0%							0.1%	99.3%
43 months after start	0.1%	99.1%							0.1%	99.3%
44 months after start	0.1%	99.2%							0.1%	99.4%
45 months after start	0.1%	99.2%							0.1%	99.5%
46 months after start	0.1%	99.3%								
47 months after start	0.1%	99.4%								
48 + months after start	0.1%	100.0%		100.0%						100.0%