Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-Family Construction Projects Completed in 2008-2009, by Value.

(Details may not add to totals due to rounding.)

	Value of Project (Thousands of dollars)									
Month work put in place	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		Less than \$3,000		All Values	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	1.9%	1.9%	4.8%	4.8%	5.0%	5.0%	7.8%	7.8%	2.5%	2.5%
1 month after start	2.1%	4.0%	3.9%	8.8%	6.2%	11.2%	8.8%	16.5%	2.6%	5.1%
2 months after start	2.5%	6.5%	5.0%	13.8%	6.3%	17.6%	10.3%	26.8%	3.2%	8.3%
3 months after start	3.0%	9.5%	5.5%	19.4%	8.1%	25.7%	9.6%	36.5%	3.6%	11.9%
4 months after start	3.5%	13.0%	6.6%	26.0%	8.4%	34.1%	9.4%	45.8%	4.1%	16.0%
5 months after start	4.0%	17.0%	7.9%	33.8%	7.6%	41.6%	9.5%	55.3%	4.7%	20.7%
6 months after start	4.7%	21.7%	8.2%	42.0%	9.0%	50.7%	8.3%	63.6%	5.3%	25.9%
7 months after start	5.1%		7.9%	49.9%	7.6%	58.2%	7.1%	70.6%	5.5%	31.4%
8 months after start	5.2%	32.0%	7.9%	57.8%	7.3%	65.6%	6.1%	76.7%	5.5%	36.9%
9 months after start	5.4%	37.4%	7.4%	65.2%	5.8%	71.4%	5.3%	82.0%	5.6%	42.5%
10 months after start	5.5%		6.4%	71.7%	4.3%	75.7%	4.0%	86.0%	5.5%	48.0%
11 months after start	5.3%		6.3%	77.9%	3.8%	79.5%	3.5%	89.6%	5.2%	53.2%
12 months after start	5.1%	53.3%	5.2%	83.1%	3.6%	83.1%	2.3%	91.9%	5.0%	58.2%
13 months after start	4.9%	58.2%	3.4%	86.5%	3.2%	86.3%	1.7%	93.5%	4.6%	62.7%
14 months after start	4.7%	62.9%	2.3%	88.9%	2.4%	88.7%	1.7%	95.2%	4.3%	67.1%
15 months after start	4.2%	67.1%	2.2%	91.1%	2.2%	90.9%	1.1%	96.3%	3.9%	70.9%
16 months after start	3.9%	71.0%	1.4%	92.5%	1.5%	92.4%	0.8%	97.0%	3.5%	74.4%
17 months after start	3.6%	74.6%	1.3%	93.7%	1.6%	94.0%	0.6%	97.7%	3.2%	77.7%
18 months after start	3.2%	77.8%	1.1%	94.8%	1.1%	95.1%	0.6%	98.3%	2.9%	80.5%
19 months after start	3.0%	80.8%	0.9%	95.7%	0.8%	95.9%	0.5%	98.8%	2.7%	83.2%
20 months after start	2.5%	83.3%	0.8%	96.5%	0.8%	96.7%	0.3%	99.0%	2.2%	85.4%
21 months after start	2.2%	85.6%	0.7%	97.2%	0.6%	97.2%	0.2%	99.3%	2.0%	87.4%
22 months after start	2.0%	87.6%	0.4%	97.6%	0.5%	97.7%	0.2%	99.5%	1.7%	89.2%
23 months after start	1.7%	89.3%	0.4%	97.9%	0.3%	98.1%	0.1%	99.6%	1.5%	90.7%
24 months after start	1.6%	90.9%	0.3%	98.2%	0.3%	98.4%	0.1%	99.7%	1.4%	92.0%
25 months after start	1.4%		0.2%	98.5%	0.2%	98.6%	0.1%	99.8%	1.2%	93.2%
26 months after start	1.1%		0.2%	98.7%	0.2%	98.8%	0.1%	99.9%	1.0%	94.2%
27 months after start	1.0%	94.3%	0.1%	98.8%	0.1%	98.9%			0.8%	95.1% 95.8%
28 months after start29 months after start	0.9% 0.7%		0.1% 0.2%	98.9% 99.1%	0.3% 0.4%	99.2% 99.6%		100.0%	0.8% 0.7%	95.8% 96.5%
30 months after start	0.7%		0.2%	99.1% 99.2%	0.4%	99.0% 99.6%		100.0%	0.7%	90.5% 97.1%
31 months after start	0.7%		0.1%	99.2 <i>%</i> 99.3%	0.170	99.076			0.0%	97.1 <i>%</i> 97.6%
32 months after start	0.0%		0.1%	99.4%					0.3%	98.0%
33 months after start	0.3%		0.170	33.470					0.4%	98.3%
34 months after start	0.4%								0.3%	98.6%
35 months after start	0.4%								0.3%	98.9%
36 months after start	0.3%								0.2%	99.2%
37 months after start	0.2%								0.2%	99.4%
38 months after start	0.2%								0.2%	99.6%
39 months after start	0.1%								0.1%	99.6%
40 months after start	0.1%								0.1%	99.7%
41 months after start	0.1%								0.1%	99.8%
42 months after start	0.1%								0.1%	99.8%
43 months after start	0.1%			100.0%					0.1%	99.9%
44 months after start	0.170	20.070							5.1,5	001070
45 months after start										
46 months after start						100.0%				
47 months after start										100.0%
48 + months after start		100.0%								
	•	· · · · · · ·	•	I	1	1	I	I	I	