

**Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-Family Construction Projects Completed in 2009-2010, by Value.**

(Details may not add to totals due to rounding.)

Month work put in place	Value of Project (Thousands of dollars)									
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		less than \$3,000		All Values	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	1.7%	1.7%	3.8%	3.8%	6.2%	6.2%	8.5%	8.5%	2.3%	2.3%
1 month after start	2.0%	3.7%	3.8%	7.6%	7.8%	13.9%	10.4%	18.8%	2.6%	4.8%
2 months after start	2.3%	6.0%	5.8%	13.4%	6.4%	20.4%	11.6%	30.5%	3.0%	7.9%
3 months after start	2.7%	8.8%	6.7%	20.1%	8.0%	28.4%	10.6%	41.1%	3.5%	11.3%
4 months after start	3.3%	12.1%	7.7%	27.8%	10.1%	38.4%	10.1%	51.2%	4.1%	15.4%
5 months after start	3.7%	15.8%	8.5%	36.2%	8.1%	46.5%	9.4%	60.5%	4.4%	19.8%
6 months after start	4.4%	20.2%	8.5%	44.8%	7.6%	54.1%	7.1%	67.7%	4.9%	24.8%
7 months after start	4.8%	24.9%	7.9%	52.7%	6.3%	60.4%	5.5%	73.1%	5.1%	29.9%
8 months after start	5.0%	29.9%	7.6%	60.2%	6.1%	66.5%	5.6%	78.7%	5.2%	35.1%
9 months after start	5.1%	35.0%	7.3%	67.6%	5.3%	71.8%	5.2%	83.9%	5.3%	40.4%
10 months after start	5.1%	40.1%	6.2%	73.8%	4.0%	75.8%	3.7%	87.6%	5.1%	45.5%
11 months after start	4.9%	45.0%	6.2%	80.0%	3.5%	79.3%	3.7%	91.3%	4.9%	50.4%
12 months after start	4.8%	49.7%	4.7%	84.7%	2.9%	82.2%	2.1%	93.5%	4.6%	55.0%
13 months after start	4.6%	54.4%	3.3%	88.1%	3.1%	85.3%	1.1%	94.6%	4.4%	59.4%
14 months after start	4.7%	59.1%	1.9%	90.0%	2.1%	87.5%	1.6%	96.2%	4.3%	63.7%
15 months after start	4.2%	63.3%	1.8%	91.8%	2.4%	89.8%	0.7%	96.8%	3.9%	67.6%
16 months after start	4.0%	67.3%	1.1%	92.9%	1.5%	91.3%	0.6%	97.4%	3.6%	71.1%
17 months after start	3.8%	71.1%	1.2%	94.1%	1.2%	92.5%	0.4%	97.8%	3.4%	74.6%
18 months after start	3.6%	74.7%	0.8%	94.9%	1.3%	93.8%	0.4%	98.1%	3.2%	77.7%
19 months after start	3.3%	78.0%	0.7%	95.6%	1.1%	94.9%	0.3%	98.4%	2.9%	80.6%
20 months after start	2.8%	80.8%	0.6%	96.2%	1.0%	95.9%	0.2%	98.6%	2.5%	83.1%
21 months after start	2.6%	83.3%	0.7%	96.9%	0.7%	96.5%	0.2%	98.8%	2.3%	85.4%
22 months after start	2.3%	85.6%	0.3%	97.2%	0.6%	97.2%	0.2%	98.9%	2.0%	87.4%
23 months after start	1.9%	87.6%	0.3%	97.5%	0.5%	97.7%	0.2%	99.2%	1.7%	89.1%
24 months after start	1.7%	89.3%	0.2%	97.8%	0.3%	98.0%	0.2%	99.3%	1.5%	90.6%
25 months after start	1.5%	90.8%	0.3%	98.0%	0.4%	98.4%	0.1%	99.5%	1.3%	91.9%
26 months after start	1.4%	92.1%	0.2%	98.2%	0.1%	98.6%	0.1%	99.6%	1.2%	93.1%
27 months after start	1.2%	93.3%	0.2%	98.4%	0.2%	98.7%	0.1%	99.7%	1.0%	94.1%
28 months after start	1.1%	94.3%	0.1%	98.6%	0.4%	99.1%			0.9%	95.0%
29 months after start	0.9%	95.3%	0.3%	98.8%	0.4%	99.5%			0.8%	95.8%
30 months after start	0.8%	96.1%	0.1%	98.9%					0.7%	96.5%
31 months after start	0.7%	96.8%	0.1%	99.0%					0.6%	97.1%
32 months after start	0.6%	97.4%	0.1%	99.1%					0.5%	97.7%
33 months after start	0.5%	97.9%							0.4%	98.1%
34 months after start	0.4%	98.2%							0.3%	98.4%
35 months after start	0.4%	98.6%							0.3%	98.7%
36 months after start	0.3%	98.9%							0.3%	99.0%
37 months after start	0.2%	99.1%							0.2%	99.2%
38 months after start	0.2%	99.4%							0.2%	99.4%
39 months after start	0.1%	99.4%							0.1%	99.5%
40 months after start	0.1%	99.5%							0.1%	99.6%
41 months after start	0.1%	99.6%							0.1%	99.6%
42 months after start	0.1%	99.7%							0.1%	99.7%
43 months after start	0.1%	99.7%							0.1%	99.8%
44 months after start										
45 months after start										
46 months after start										
47 months after start										
48 + months after start		100.0%		100.0%		100.0%		100.0%		100.0%