

**Table 6. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Multi-Family Construction Projects Completed in 2011-2012, by Value.**

(Details may not add to totals due to rounding.)

Month work put in place	Value of Project (Thousands of dollars)									
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		less than \$3,000		All Values	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	2.7%	2.7%	4.0%	4.0%	5.4%	5.4%	9.0%	9.0%	3.4%	3.4%
1 month after start	3.1%	5.8%	5.1%	9.1%	7.4%	12.8%	11.5%	20.4%	4.2%	7.6%
2 months after start	4.1%	9.9%	6.1%	15.2%	9.1%	21.8%	12.3%	32.8%	5.2%	12.8%
3 months after start	5.1%	15.0%	7.6%	22.7%	8.8%	30.6%	11.9%	44.7%	6.1%	19.0%
4 months after start	6.0%	20.9%	7.9%	30.7%	9.5%	40.1%	10.0%	54.7%	6.7%	25.7%
5 months after start	6.5%	27.4%	8.4%	39.1%	9.0%	49.1%	11.1%	65.8%	7.3%	33.0%
6 months after start	6.4%	33.8%	9.0%	48.1%	8.0%	57.1%	10.6%	76.4%	7.2%	40.1%
7 months after start	6.7%	40.5%	9.1%	57.3%	8.2%	65.3%	7.0%	83.4%	7.2%	47.4%
8 months after start	6.6%	47.2%	8.6%	65.8%	9.6%	74.9%	6.0%	89.4%	7.1%	54.5%
9 months after start	6.3%	53.5%	7.0%	72.8%	6.6%	81.5%	3.1%	92.4%	6.3%	60.7%
10 months after start	5.7%	59.2%	5.9%	78.7%	4.6%	86.1%	1.9%	94.3%	5.5%	66.2%
11 months after start	5.5%	64.7%	5.2%	83.9%	3.5%	89.6%	1.4%	95.7%	5.1%	71.3%
12 months after start	4.6%	69.3%	4.4%	88.3%	3.7%	93.3%	0.8%	96.5%	4.3%	75.6%
13 months after start	4.0%	73.3%	2.5%	90.8%	1.7%	95.0%	0.5%	96.9%	3.4%	78.9%
14 months after start	3.6%	76.9%	2.3%	93.1%	1.1%	96.2%	0.4%	97.3%	3.0%	82.0%
15 months after start	2.9%	79.7%	2.2%	95.3%	0.6%	96.7%	0.2%	97.5%	2.5%	84.4%
16 months after start	2.7%	82.4%	1.7%	96.9%	0.3%	97.1%	0.1%	97.7%	2.2%	86.6%
17 months after start	2.1%	84.5%	1.2%	98.2%	0.3%	97.3%	0.1%	97.7%	1.7%	88.4%
18 months after start	1.6%	86.1%	0.5%	98.7%	0.2%	97.5%	0.1%	97.8%	1.3%	89.6%
19 months after start	1.5%	87.6%	0.1%	98.8%	0.2%	97.7%	0.1%	97.9%	1.1%	90.7%
20 months after start	1.1%	88.7%	0.1%	98.9%	0.2%	97.9%	0.1%	98.0%	0.8%	91.5%
21 months after start	0.9%	89.6%	0.1%	99.0%	0.2%	98.0%	0.1%	98.1%	0.7%	92.2%
22 months after start	0.9%	90.5%	0.1%	99.1%	0.1%	98.2%	0.1%	98.2%	0.7%	92.9%
23 months after start	0.7%	91.2%	0.1%	99.1%	0.1%	98.3%	0.1%	98.3%	0.6%	93.4%
24 months after start	0.7%	91.9%	0.1%	99.2%	0.1%	98.4%	0.1%	98.3%	0.5%	93.9%
25 months after start	0.6%	92.5%			0.1%	98.5%	0.1%	98.4%	0.4%	94.4%
26 months after start	0.6%	93.1%			0.1%	98.6%	0.1%	98.5%	0.4%	94.8%
27 months after start	0.5%	93.6%			0.1%	98.7%	0.1%	98.6%	0.4%	95.2%
28 months after start	0.5%	94.1%			0.1%	98.8%			0.3%	95.5%
29 months after start	0.4%	94.4%			0.3%	99.1%			0.3%	95.8%
30 months after start	0.4%	94.8%			0.2%	99.3%			0.3%	96.1%
31 months after start	0.3%	95.2%			0.3%	99.6%			0.3%	96.4%
32 months after start	0.4%	95.6%			0.1%	99.7%			0.3%	96.7%
33 months after start	0.4%	95.9%							0.3%	96.9%
34 months after start	0.4%	96.3%							0.3%	97.2%
35 months after start	0.3%	96.6%							0.2%	97.5%
36 months after start	0.3%	97.0%							0.2%	97.7%
37 months after start	0.3%	97.3%							0.2%	97.9%
38 months after start	0.2%	97.5%							0.2%	98.1%
39 months after start	0.2%	97.7%							0.2%	98.3%
40 months after start	0.2%	97.9%							0.1%	98.4%
41 months after start	0.2%	98.1%							0.1%	98.5%
42 months after start	0.2%	98.2%							0.1%	98.7%
43 months after start	0.2%	98.4%							0.1%	98.8%
44 months after start	0.2%	98.6%							0.1%	98.9%
45 months after start	0.2%	98.8%							0.1%	99.1%
46 months after start	0.2%	98.9%							0.1%	99.2%
47 months after start	0.1%	99.1%							0.1%	99.3%
48 + months after start	0.9%	100.0%		100.0%		100.0%		100.0%	0.7%	100.0%