Table 7. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Nonresidential Construction Projects Completed in 2005-2006, by Month of Start.

(Details may not add to totals due to rounding.)

(Details may not add to totals due to rounding.)												
Month work put in place	January		February		March		April		May		June	
	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	6.9%	6.9%	6.5%	6.5%	7.3%	7.3%	6.6%	6.6%	6.7%	6.7%	6.8%	6.8%
1 month after start	8.9%	15.7%	7.6%	14.1%	9.1%	16.4%	8.3%	14.9%	8.5%	15.3%	8.3%	15.2%
2 months after start	9.6%	25.3%	8.9%	23.1%	10.2%	26.5%	9.6%	24.5%	9.3%	24.6%	9.8%	25.0%
3 months after start	9.1%	34.5%	8.8%	31.9%	9.7%	36.2%	9.3%	33.9%	8.9%	33.5%	9.9%	34.8%
4 months after start	9.4%	43.9%	8.0%	39.8%	8.9%	45.1%	8.6%	42.5%	8.5%	41.9%	8.7%	43.6%
5 months after start	8.0%	51.9%	6.8%	46.6%	8.0%	53.1%	7.4%	49.9%	6.8%	48.7%	7.6%	51.2%
6 months after start	7.6%	59.5%	6.6%	53.3%	6.7%	59.7%	6.3%	56.2%	5.9%	54.6%	6.2%	57.4%
7 months after start	6.1%	65.6%	5.9%	59.1%	5.9%	65.6%	5.3%	61.5%	4.9%	59.5%	5.3%	62.7%
8 months after start	5.6%	71.2%	5.1%	64.2%	4.8%	70.4%	4.0%	65.6%	4.0%	63.5%	4.3%	66.9%
9 months after start	4.2%	75.4%	4.5%	68.7%	4.0%	74.5%	3.6%	69.2%	3.7%	67.2%	4.0%	71.0%
10 months after start	3.5%	78.9%	3.3%	72.0%	3.0%	77.4%	3.2%	72.4%	3.5%	70.7%	3.6%	74.6%
11 months after start	2.9%	81.8%	2.9%	74.9%	2.9%	80.4%	3.1%	75.5%	3.3%	74.0%	3.2%	77.8%
12 months after start	2.2%	84.1%	3.0%	77.9%	2.4%	82.8%	2.9%	78.4%	2.9%	76.9%	2.8%	80.6%
13 months after start	1.6%	85.7%	2.6%	80.4%	2.0%	84.7%	2.4%	80.9%	2.6%	79.5%	2.5%	83.1%
14 months after start	1.7%	87.3%	2.2%	82.7%	1.7%	86.4%	2.0%	82.9%	2.3%	81.8%	2.1%	85.2%
15 months after start	1.1%	88.4%	2.1%	84.7%	1.5%	88.0%	1.7%	84.6%	2.1%	83.9%	1.8%	87.0%
16 months after start	1.1%	89.5%	2.0%	86.8%	1.3%	89.3%	1.5%	86.1%	1.9%	85.8%	1.6%	88.7%
17 months after start	1.1%	90.6%	1.9%	88.7%	1.2%	90.4%	1.2%	87.4%	1.6%	87.4%	1.4%	90.0%
18 months after start	0.8%	91.4%	1.6%	90.2%	0.9%	91.3%	1.3%	88.6%	1.4%	88.8%	1.3%	91.3%
19 months after start	0.8%	92.2%	1.3%	91.5%	0.9%	92.3%	1.0%	89.6%	1.1%	89.9%	0.9%	92.2%
20 months after start	0.9%	93.2%	1.1%	92.6%	0.9%	93.1%	1.0%	90.5%	1.1%	91.0%	0.9%	93.1%
21 months after start	0.7%	93.8%	1.0%	93.6%	0.7%	93.8%	0.8%	91.3%	0.8%	91.8%	0.8%	93.9%
22 months after start	0.6%	94.4%	0.8%	94.4%	0.6%	94.4%	0.7%	92.0%	0.8%	92.7%	0.6%	94.6%
23 months after start	0.6%	95.0%	0.6%	95.0%	0.6%	95.0%	0.7%	92.7%	0.8%	93.4%	0.6%	95.2%
24 months after start	0.4%	95.4%	0.6%	95.6%	0.4%	95.4%	0.7%	93.4%	0.8%	94.2%	0.5%	95.6%
25 months after start	0.4%	95.8%	0.5%	96.1%	0.5%	95.9%	0.5%	93.9%	0.6%	94.8%	0.3%	96.0%
26 months after start	0.4%	96.2%	0.4%	96.6%	0.5%	96.4%	0.5%	94.5%	0.6%	95.4%	0.4%	96.3%
27 months after start	0.3%	96.5%	0.4%	97.0%	0.4%	96.8%	0.4%	94.9%	0.6%	96.0%	0.5%	96.8%
28 months after start	0.3%	96.8%	0.4%	97.4%	0.3%	97.1%	0.3%	95.2%	0.6%	96.6%	0.3%	97.1%
29 months after start	0.3%	97.1%	0.3%	97.7%	0.3%	97.4%	0.3%	95.5%	0.5%	97.2%	0.2%	97.4%
30 months after start	0.3%	97.4%	0.3%	97.9%	0.3%	97.7%	0.3%	95.9%	0.4%	97.5%	0.2%	97.5%
31 months after start	0.2%	97.7%	0.2%	98.1%	0.3%	98.0%	0.3%	96.2%	0.3%	97.9%	0.1%	97.6%
32 months after start	0.2%	97.9%	0.2%	98.3%	0.4%	98.3%	0.3%	96.5%	0.3%	98.1%	0.1%	97.7%
33 months after start	0.3%	98.2%	0.2%	98.5%	0.1%	98.5%	0.2%	96.7%	0.2%	98.3%	0.1%	97.8%
34 months after start	0.2%	98.4%	0.1%	98.7%	0.1%	98.6%	0.2%	96.9%	0.3%	98.6%	0.1%	98.0%
35 months after start	0.2%	98.6%	0.1%	98.8%	0.2%	98.8%	0.2%	97.1%	0.2%	98.8%	0.1%	98.1%
36 months after start	0.1%	98.7%	0.1%	98.9%	0.1%	98.8%	0.2%	97.3%	0.2%	98.9%	0.1%	98.3%
37 months after start	0.1%	98.9%	0.1%	99.0%	0.1%	98.9%	0.2%	97.5%	0.1%	99.1%	0.1%	98.5%
38 months after start	0.1%	99.1%	0.1%	99.0%	0.1%	99.0%	0.2%	97.7%	0.1%	99.3%	0.1%	98.5%
39 months after start	0.2%	99.2%	0.1%	99.1%	0.1%	99.2%	0.2%	97.8%	0.2 %	99.4%	0.1%	98.6%
40 months after start	0.1%	99.3%	0.1%	99.2%	0.2%	99.4%	0.1%	98.0%	0.1%	99.5%	0.1%	98.7%
41 months after start	0.1%	99.5%	0.1%	99.3%	0.276	99.470	0.2%	98.1%	0.1%	99.6%	0.1%	98.8%
								II.				
42 months after start	0.1%	99.5%	0.1%	99.4%			0.1%	98.3%	0.1%	99.7%	0.1%	98.9%
43 months after start	0.1%	99.6%	0.1%	99.5%			0.1%	98.4%	0.1%	99.7%	0.1%	99.0%
44 months after start							0.1%	98.5%	0.1%	99.8%	0.1%	99.0%
45 months after start							0.1%	98.5%			0.1%	99.1%
46 months after start							0.1%	98.6%				
47 months after start		400.00/		100.00/		400.007		400.00/		100.00/		400.007
48 + months after start		100.0%	ļ	100.0%	ļ	100.0%	1	100.0%		100.0%		100.0%

Table 7. Percent Distribution of Value Put in Place Each Month from Start to Completion for Private Nonresidential Construction Projects Completed in 2005-2006, by Month of Start. (cont.)

(Details may not add to totals due to rounding.)

(Details may not add to tot			۸		Camta		0		Marra		Dana	
Month work put in place	Ju Monthly	Cum.	Aug Monthly	ust Cum.	Septe Monthly	mber Cum.	Octo Monthly	Cum.	Monthly	mber Cum.	Dece Monthly	Cum.
Month of start	6.9%	6.9%	6.5%	6.5%	7.3%	7.3%	6.6%	6.6%	6.7%	6.7%	6.8%	6.8%
1 month after start	8.9%	15.7%	7.6%	14.1%	9.1%	16.4%	8.3%	14.9%	8.5%	15.3%	8.3%	15.2%
2 months after start	9.6%	25.3%	8.9%	23.1%	10.2%	26.5%	9.6%	24.5%	9.3%	24.6%	9.8%	25.0%
3 months after start	9.1%	34.5%	8.8%	31.9%	9.7%	36.2%	9.3%	33.9%	8.9%	33.5%	9.9%	34.8%
4 months after start	9.4%	43.9%	8.0%	39.8%	8.9%	45.1%	8.6%	42.5%	8.5%	41.9%	8.7%	43.6%
5 months after start	8.0%	51.9%	6.8%	46.6%	8.0%	53.1%	7.4%	49.9%	6.8%	48.7%	7.6%	51.2%
6 months after start	7.6%	59.5%	6.6%	53.3%	6.7%	59.7%	6.3%	56.2%	5.9%	54.6%	6.2%	57.4%
7 months after start	6.1%	65.6%	5.9%	59.1%	5.9%	65.6%	5.3%	61.5%	4.9%	59.5%	5.3%	62.7%
8 months after start	5.6%	71.2%	5.1%	64.2%	4.8%	70.4%	4.0%	65.6%	4.0%	63.5%	4.3%	66.9%
9 months after start	4.2%	75.4%	4.5%	68.7%	4.0%	74.5%	3.6%	69.2%	3.7%	67.2%	4.0%	71.0%
10 months after start	3.5%	78.9%	3.3%	72.0%	3.0%	77.4%	3.2%	72.4%	3.5%	70.7%	3.6%	74.6%
11 months after start	2.9%	81.8%	2.9%	74.9%	2.9%	80.4%	3.1%	75.5%	3.3%	74.0%	3.2%	77.8%
12 months after start	2.2%	84.1%	3.0%	77.9%	2.4%	82.8%	2.9%	78.4%	2.9%	76.9%	2.8%	80.6%
13 months after start	1.6%	85.7%	2.6%	80.4%	2.0%	84.7%	2.4%	80.9%	2.6%	79.5%	2.5%	83.1%
14 months after start	1.7%	87.3%	2.2%	82.7%	1.7%	86.4%	2.0%	82.9%	2.3%	81.8%	2.1%	85.2%
15 months after start	1.1%	88.4%	2.1%	84.7%	1.5%	88.0%	1.7%	84.6%	2.1%	83.9%	1.8%	87.0%
16 months after start	1.1%	89.5%	2.0%	86.8%	1.3%	89.3%	1.5%	86.1%	1.9%	85.8%	1.6%	88.7%
17 months after start	1.1%	90.6%	1.9%	88.7%	1.2%	90.4%	1.2%	87.4%	1.6%	87.4%	1.4%	90.0%
18 months after start	0.8%	91.4%	1.6%	90.2%	0.9%	91.3%	1.3%	88.6%	1.4%	88.8%	1.3%	91.3%
19 months after start	0.8%	92.2%	1.3%	91.5%	0.9%	92.3%	1.0%	89.6%	1.1%	89.9%	0.9%	92.2%
20 months after start	0.9%	93.2%	1.1%	92.6%	0.9%	93.1%	1.0%	90.5%	1.1%	91.0%	0.9%	93.1%
21 months after start	0.7%	93.8%	1.0%	93.6%	0.7%	93.8%	0.8%	91.3%	0.8%	91.8%	0.8%	93.9%
22 months after start	0.6%	94.4%	0.8%	94.4%	0.6%	94.4%	0.7%	92.0%	0.8%	92.7%	0.6%	94.6%
23 months after start	0.6%	95.0%	0.6%	95.0%	0.6%	95.0%	0.7%	92.7%	0.8%	93.4%	0.6%	95.2%
24 months after start	0.4%	95.4%	0.6%	95.6%	0.4%	95.4%	0.7%	93.4%	0.8%	94.2%	0.5%	95.6%
25 months after start	0.4%	95.8%	0.5%	96.1%	0.5%	95.9%	0.5%	93.9%	0.6%	94.8%	0.3%	96.0%
26 months after start	0.4%	96.2%	0.4%	96.6%	0.5%	96.4%	0.5%	94.5%	0.6%	95.4%	0.4%	96.3%
27 months after start	0.3%	96.5%	0.4%	97.0%	0.4%	96.8%	0.4%	94.9%	0.6%	96.0%	0.5%	96.8%
28 months after start	0.3%	96.8%	0.4%	97.4%	0.3%	97.1%	0.3%	95.2%	0.6%	96.6%	0.3%	97.1%
29 months after start	0.3%	97.1%	0.3%	97.7%	0.3%	97.4%	0.3%	95.5%	0.5%	97.2%	0.2%	97.4%
30 months after start	0.3%	97.4%	0.3%	97.9%	0.3%	97.7%	0.3%	95.9%	0.4%	97.5%	0.2%	97.5%
31 months after start	0.2%	97.7%	0.2%	98.1%	0.3%	98.0%	0.3%	96.2%	0.3%	97.9%	0.1%	97.6%
32 months after start	0.2%	97.9%	0.2%	98.3%	0.4%	98.3%	0.3%	96.5%	0.3%	98.1%	0.1%	97.7%
33 months after start	0.3%	98.2%	0.2%	98.5%	0.1%	98.5%	0.2%	96.7%	0.2%	98.3%	0.1%	97.8%
34 months after start	0.2%	98.4%	0.1%	98.7%	0.1%	98.6%	0.2%	96.9%	0.3%	98.6%	0.1%	98.0%
35 months after start	0.2%	98.6%	0.1%	98.8%	0.2%	98.8%	0.2%	97.1%	0.2%	98.8%	0.1%	98.1%
36 months after start	0.1%	98.7%	0.1%	98.9%	0.1%	98.8%	0.2%	97.3%	0.2%	98.9%	0.2%	98.3%
37 months after start	0.1%	98.9%	0.1%	99.0%	0.1%	98.9%	0.2%	97.5%	0.1%	99.1%	0.1%	98.5%
38 months after start	0.2%	99.1%	0.1%	99.0%	0.1%	99.0%	0.2%	97.7%	0.2%	99.3%	0.1%	98.5%
39 months after start	0.1%	99.2%	0.1%	99.1%	0.2%	99.2%	0.1%	97.8%	0.1%	99.4%	0.1%	98.6%
40 months after start	0.1%	99.3%	0.1%	99.2%	0.2%	99.4%	0.2%	98.0%	0.1%	99.5%	0.1%	98.7%
41 months after start	0.1%	99.5%	0.1%	99.3%			0.1%	98.1%	0.1%	99.6%	0.1%	98.8%
42 months after start	0.1%	99.5%	0.1%	99.4%			0.1%	98.3%	0.1%	99.7%	0.1%	98.9%
43 months after start	0.1%	99.6%	0.1%	99.5%			0.1%	98.4%	0.1%	99.7%	0.1%	99.0%
44 months after start							0.1%	98.5%	0.1%	99.8%	0.1%	99.0%
45 months after start							0.1%	98.5%			0.1%	99.1%
46 months after start							0.1%	98.6%				
47 months after start												
48 + months after start		100.0%		100.0%		100.0%		100.0%		100.0%		100.0%