Table 5. Percent Distribution of Value Put in Place Each Month from Start to Completion for State and Local Construction Projects Completed in 2011-2012, by Value.

(Details may not add to totals due to rounding.)

(Details may not add to tot		· · · · · · · · · · · · · · · · · ·			Value of Project (Thousands of dollars)									
	\$10,000 or more		\$5,000 - \$9,999		\$3,000 - \$4,999		\$1,000 - \$2,999		\$250 - \$999		Less than \$250		All Values	
Month work put in place	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.	Monthly	Cum.
Month of start	3.0%	3.0%	5.5%	5.5%	7.1%	7.1%	11.5%	11.5%	21.5%	21.5%	35.4%	35.4%	9.1%	9.1%
1 month after start	3.0%		6.6%	12.1%	9.9%	17.0%	13.6%	25.1%	19.8%	41.4%	26.1%	61.5%	9.6%	18.7%
2 months after start	3.5%		7.9%	20.0%	10.1%	27.1%	12.2%	37.2%	16.6%	58.0%	15.3%	76.8%	8.9%	27.7%
3 months after start	4.0%	13.5%	7.2%	27.2%	9.2%	36.3%	11.2%	48.4%	11.4%	69.4%	7.1%	83.9%	7.7%	35.4%
4 months after start	4.2%	17.7%	7.6%	34.8%	8.4%	44.8%	9.3%	57.7%	8.1%	77.5%	5.3%	89.2%	6.9%	42.3%
5 months after start	4.5%		6.6%	41.4%	8.1%	52.9%	7.6%	65.3%	5.7%	83.2%	3.0%	92.2%	6.0%	48.3%
6 months after start	4.5%		6.6%	48.0%	6.4%	59.3%	6.5%	71.8%	4.0%	87.2%	2.3%	94.5%	5.3%	53.7%
7 months after start	4.5%	31.2%	6.2%	54.2%	5.7%	65.0%	5.7%	77.6%	3.1%	90.2%	1.3%	95.8%	4.9%	58.5%
8 months after start	4.6%		5.8%	60.0%	5.2%	70.1%	4.5%	82.1%	2.3%	92.5%	1.2%	97.0%	4.4%	63.0%
9 months after start	4.7%		5.3%	65.3%	4.9%	75.0%	3.6%	85.7%	1.9%	94.4%	0.9%	97.9%	4.1%	67.1%
10 months after start	4.6%		5.0%	70.3%	4.2%	79.1%	3.0%	88.7%	1.3%	95.7%	0.6%	98.4%	3.7%	70.8%
11 months after start	4.3%		4.6%	74.9%	3.8%	83.0%	2.6%	91.3%	1.1%	96.8%	0.6%	99.1%	3.4%	74.2%
12 months after start	4.2%	53.6%	4.5%	79.4%	3.3%	86.2%	2.1%	93.4%	0.7%	97.5%	0.2%	99.3%	3.1%	77.3%
13 months after start	4.1%		3.4%	82.8%	3.1%	89.3%	1.4%	94.9%	0.5%	98.0%	0.1%	99.4%	2.7%	80.0%
14 months after start	3.9%	61.7%	3.2%	86.0%	2.0%	91.3%	1.2%	96.1%	0.4%	98.4%	0.2%	99.6%	2.4%	82.4%
15 months after start	3.7%	65.3%	2.4%	88.5%	1.8%	93.2%	0.7%	96.8%	0.2%	98.6%	0.1%	99.7%	2.1%	84.4%
16 months after start	3.3%		2.1%	90.5%	1.2%	94.3%	0.6%	97.4%	0.3%	99.0%			1.8%	86.2%
17 months after start	2.9%		1.5%	92.1%	1.1%	95.4%	0.6%	98.0%	0.2%	99.1%			1.5%	87.8%
18 months after start	2.7%		1.7%	93.8%	0.8%	96.2%	0.4%	98.4%	0.2%	99.3%			1.4%	89.1%
19 months after start	2.5%		1.2%	94.9%	0.6%	96.8%	0.4%	98.8%	0.2%	99.5%			1.2%	90.4%
20 months after start	2.3%		1.0%	95.9%	0.7%	97.5%	0.2%	99.0%	0.2%	99.6%			1.1%	91.4%
21 months after start	2.0%		0.8%	96.7%	0.6%	98.1%	0.2%	99.2%	0.1%	99.7%			1.0%	92.4%
22 months after start	1.9%	82.9%	0.7%	97.4%	0.5%	98.6%	0.2%	99.4%	0.1%	99.8%			0.9%	93.3%
23 months after start	1.8%		0.6%	98.0%	0.4%	99.0%	0.1%	99.6%					0.8%	94.1%
24 months after start	1.6%		0.5%	98.5%	0.3%	99.2%	0.1%	99.6%					0.7%	94.8%
25 months after start	1.5%		0.4%	98.8%	0.3%	99.5%	0.1%	99.7%				100.0%	0.6%	95.4%
26 months after start	1.3%		0.3%	99.1%	0.1%	99.6%	0.1%	99.8%					0.5%	95.9%
27 months after start	1.2%		0.2%	99.3%			0.1%	99.9%					0.5%	96.4%
28 months after start	1.0%		0.2%	99.5%									0.4%	96.8%
29 months after start	0.9%		0.1%	99.6%				400.00/					0.3%	97.1%
30 months after start	0.8%		0.1%	99.7%				100.0%					0.3%	97.4%
31 months after start	0.7%		0.1%	99.8%						400.00/			0.3%	97.7%
32 months after start	0.6%					400.00/				100.0%			0.2%	98.0%
<ul><li>33 months after start</li><li>34 months after start</li></ul>	0.6%					100.0%							0.2%	98.2%
35 months after start	0.5%												0.2%	98.4%
36 months after start	0.5% 0.5%												0.2% 0.2%	98.6% 98.7%
37 months after start	0.3%												0.2 %	98.7 %
38 months after start	0.4%												0.1%	99.0%
39 months after start	0.4 %			100.0%									0.1%	99.0%
40 months after start	0.3%			100.070									0.1%	99.1%
41 months after start	0.3%												0.1%	99.3%
42 months after start	0.2%												0.1%	99.4%
43 months after start	0.2%												0.1%	99.4%
44 months after start	0.2%												0.1%	99.5%
45 months after start	0.2%												0.1%	99.5%
46 months after start	0.2 %												0.170	JJ.J /0
47 months after start	0.1%													
48 + months after start	1.0%													100.0%
io · montilo alter start	1.070	100.070	ļ	l				<b> </b>	<u> </u>	l	ļ	ļ	Į	100.070